

PROJECT LIST FOR WORK GROUPS

UPDATED April 13, 2026

Unless otherwise specified all materials will be provided by the camp. Please bring your own power tools.

HIGHEST PRIORITY:

1. **E-** Build 5 tepee platforms - a team of at least 4 people needed. All materials and plans provided. **These must be completed before JUNE 8, 2026.** Two (2) or 3 of these can be built in an 8 hour day. The framing will be built in the Worship House. Paint the interior walls of the two cabins, the Trading Post, and bathrooms of 6 motel rooms Can be done one cabin, one room at a time.
2. **Set up 7 tepees the first week of May.**
3. Install 2 wall mount toilets in the Girl's bathhouse. Need plumbing experience.

NEED DONE THIS SPRING:

4. Replace all old light fixtures in bathrooms in the Long House
5. Paint the bathhouse interior and exterior,
6. Weed eat and clear life's trail – do as much as you can in the time you have
7. Rebuild several benches in the worship house and paint them.
8. Caulk and paint any peeling chipped areas of all wood buildings.
9. Re-work the drinking fountain area. Skip has thoughts on this, contact him. 970-618-5908
10. Apply new stain to the Picnic tables.
11. Paint the cross on top of the hill and string solar lights.
12. Re-work and connect drip lines for watering plants.
13. Build an additional Gaga Ball Court. Directions and materials provided.
14. Build another horseshoe pit. Materials provided.
15. Teens and adults to help mend barbed wire fences and replace fence broken fence posts and install some new t-posts. We have some fencing and posts.
16. Weed out flower beds and plant new plants.
17. Replace the flooring in the Office.
18. Replace top rail of the Trading Post seating area- move 4 benches to the deck of the trading post.
19. Need someone with construction knowledge who can give advice about fixing the Gazebo.